COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/01/2004

ESTIMATE SUMMARY 09:55:02
CONTID: C13094 ESTIMATE NO: 0012 PROG SPEC YR:2002
PCN: 13094-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 398.0 DAYS TIME ALLOW: 8/31/20( FIXED COMPLETION DAT
Little Fountain Creek - N. & S. PERCENT TIME:  81.39 ORIG TIME ALLOW: 8/31/20( FIXED COMPLETION DAT
PROJECT NO: BR 1151-012
Little Fountain Creek
NAME OF ROAD: 115A
PROJECT COUNTIES: EL PASO
CONTRACTOR:
TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING 06/01/2004 DATE TIME STARTED 05/01/2003
201 Tunnel Drive DATE LET 03/27/2003 DATE WORK BEGAN
DATE AWARDED 03/31/2003 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/22/2003 DATE ACCEPTED
CANON CITY co 81212 719-269-1173 DATE NOTICE TO PROCEED 05/01/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,549,845.31 PARTICIPATING $ 2,760,504.64 S 318,600.83
AWARD PROJECT AMT: $  3,113,158.74 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 77.76% TOTAL EARNINGS 2,760,504.64 318,600.83
FUNDS AVAILABLE: $ 789,340.67 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,760,504.64 318,600.83
TOTAL CLAIMS: $ 0.00 RETATNAGE -20,937.98 -1,604.44
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,739,566.66 316,996.39
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,739,566.66 316,996.39
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 316,996.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00000
0010 202-00001
0015 202-00035
0020 202-00037
0025 202-00090
0030 202-00220
0035 202-00250
0040 202-00810
0045 202-01000
0050 202-01130
0055 203-00010

C13094
13094-BID

BR 1151-012

ITEM
DESCRIPTION

CLEARING AND GRUBBING

REMOVAL OF STRUCTURE

REMOVAL OF PIPE

REMOVAL OF END SECTION

REMOVAL OF DELINEATOR

*REMOVAL OF ASPHALT MAT

*REMOVAL OF PAVEMENT MARKING

REMOVAL OF GROUND SIGN

*REMOVAL OF FENCE

REMOVAL OF GUARDRAIL TYPE 3

UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0012

CURRENT
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UNIT PRICE

1.000
LS

45,778.39000

6.000
EACH

550.75000

463.000
LF

12.22000

1.000
EACH

233.17000

50.000
EACH

9.29000

21,357.000
SY

1.68000

13,300.000
SF

1.65000

12.000
EACH

129.84000

1,147.000
LF

1.43000

3,496.000
LF

3.29000

128,949.000
cYy

4.15000

PREV QTY/

QTY THIS PERIOD

QTY TO DATE

1.000
0.000
1.000

6.000
0.000

404.000
59.000
463.000

1.000
0.000

21.000
0.000
21.000

12,904.000
8,453.000

21,357.000

6,268.000
533.000

6,801.000

10.000
2.000
12.000

920.000
0.000
920.000

2,191.000
1,305.000

3,496.000

127,431.000
1,518.000

128,949.000

ESTIMATE RUN 06/01/2004

AMOUNT
THIS
PERIOD

720.

14,201.

879.

259.

4,293.

6,299.

.00

.00

98

.00

.00

04

45

68

.00

45

70

09:55:02

CUMULATIVE

AMOUNT

45,778.

3,304.

5,657.

233.

35,879.

11,221.

1,558.

1,315.

11,501.

535,138.

Page 2

39

50

86

17

76

65

08

60

84

35



CONTID: C13094 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 13094-BID ESTIMATE RUN 06/01/2004
PROJECT: BR 1151-012 ESTIMATE NO: 0012 09:55:02

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-00062 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 23,847.000 19,166.500
cy 4,680.500 27,708.56
5.92000 23,847.000 141,174.24
0065 203-00400 ROCK EXCAVATION 42,100.000 42,100.000
cY 0.000 0.00
5.10000 42,100.000 214,710.00
0070 203-01597 POTHOLING 32.000 32.000
HOUR 0.000 0.00
145.19000 32.000 4,646.08
0075 207-00205 TOPSOIL 5,780.000 1,475.000
cY 0.000 0.00
7.93000 1,475.000 11,696.75
0080 208-00001 SILT DIKE 560.000 98.000
LF 0.000 0.00
5.77000 98.000 565.46
0085 208-00020 SILT FENCE 1,030.000 770.000
LF 0.000 0.00
2.25000 770.000 1,732.50
0090 208-00050 STORM DRAIN INLET PROTECTION 4.000 0.000
EACH 0.000 0.00
200.82000 0.000 0.00
0095 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
2,779.33000 0.000 0.00
0100 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.600
LS 0.100 506.35
5,063.52000 0.700 3,544.46
0105 210-00010 RESET MAILBOX STRUCTURE 8.000 0.000
EACH 0.000 0.00
134.91000 0.000 0.00
0110 210-00810 RESET GROUND SIGN 5.000 5.000
EACH 0.000 0.00
220.73000 5.000 1,103.65



CONTID: C13094 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 13094-BID ESTIMATE RUN 06/01/2004
PROJECT: BR 1151-012 ESTIMATE NO: 0012 09:55:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 212-00006 *SEEDING (NATIVE) 13.320 4.800
ACRE 0.000 0.00
367.50000 4.800 1,764.00
0120 213-00004 *MULCHING (WEED FREE STRAW) 13.320 1.900
ACRE 0.000 0.00
273.00000 1.900 518.70
0125 213-00061 *MULCH TACKIFIER 2,664.000 480.000
1B 0.000 0.00
1.73000 480.000 830.40
0130 216-00037 *SOIL RETENTION BLANKET (COCONUT) 1,624.000 0.000
SY 0.000 0.00
1.52000 0.000 0.00
0135 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 145.710 96.690
TON 49.020 5,595.14
114.14000 145.710 16,631.34
0140 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 13,341.000 7,950.970
TON 4,243.410  152,253.55
35.88000 12,194.380 437,534.35
0145 403-33851 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 5,223.000 0.000
TON 0.000 0.00
39.69000 0.000 0.00
0150 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 5,024.000 1,775.000
GAL 1,359.000 1,426.95
1.05000 3,134.000 3,290.70
0155 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 1,627.000 1,627.000
sy 0.000 0.00
1.83000 1,627.000 2,977.41
0160 506-00212 RIPRAP (12 INCH) 47.000 0.000
cy 0.000 0.00
28.66000 0.000 0.00
0165 506-00218 RIPRAP (18 INCH) 1,616.000 1,616.000
cy 0.000 0.00

26.68000 1,616.000 43,114.88



CONTID: C13094 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 13094-BID ESTIMATE RUN 06/01/2004
PROJECT: BR 1151-012 ESTIMATE NO: 0012 09:55:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 601-01050 *CONCRETE CLASS B (WALL) 22.000 22.000
cy 0.000 0.00
341.25000 22.000 7,507.50
0175 602-00000 *REINFORCING STEEL 1,509.000 1,509.000
1B 0.000 0.00
0.46000 1,509.000 694.14
0180 603-10120 12 INCH CORRUGATED STEEL PIPE 76.000 0.000
LF 0.000 0.00
24.65000 0.000 0.00
0185 603-10180 18 INCH CORRUGATED STEEL PIPE 200.000 80.000
LF 0.000 0.00
36.54000 80.000 2,923.20
0190 603-10240 24 INCH CORRUGATED STEEL PIPE 127.000 127.000
LF 0.000 0.00
36.86000 127.000 4,681.22
0195 603-10300 30 INCH CORRUGATED STEEL PIPE 25.000 25.000
LF 0.000 0.00
63.87000 25.000 1,596.75
0200 603-30012 12 INCH STEEL END SECTION 1.000 0.000
EACH 0.000 0.00
168.10000 0.000 0.00
0205 603-30018 18 INCH STEEL END SECTION 5.000 2.000
EACH 2.000 427.88
213.94000 4.000 855.76
0210 603-30024 24 INCH STEEL END SECTION 3.000 3.000
EACH 0.000 0.00
250.72000 3.000 752.16
0215 604-00305 INLET TYPE C (5 FOOT) 2.000 2.000
EACH 0.000 0.00
2,160.55000 2.000 4,321.10
0220 604-00310 INLET TYPE C (10 FOOT) 1.000 1.000
EACH 0.000 0.00

2,668.08000 1.000 2,668.08



CONTID: C13094 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 13094-BID ESTIMATE RUN 06/01/2004
PROJECT: BR 1151-012 ESTIMATE NO: 0012 09:55:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 604-30010 MANHOLE SLAB BASE (10 FOOT) 1.000 1.000
EACH 0.000 0.00
1,489.45000 1.000 1,489.45
0230 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,918.000 1,405.000
LF 238.000 2,475.20
10.40000 1,643.000 17,087.20
0235 606-01340 *END ANCHORAGE TYPE 3D 2.000 1.000
EACH 0.000 0.00
467.25000 1.000 467.25
0240 606-01370 *TRANSITION TYPE 3G 2.000 1.000
EACH 1.000 745.50
745.50000 2.000 1,491.00
0245 606-01380 *TRANSITION TYPE 3H 2.000 1.000
EACH 1.000 435.75
435.75000 2.000 871.50
0250 606-02005 *END ANCHORAGE (FLARED) 4.000 2.000
EACH 2.000 2,373.00
1,186.50000 4.000 4,746.00
0255 607-00010 *CORNER AND LINE BRACE POST 4.000 0.000
EACH 0.000 0.00
231.00000 0.000 0.00
0260 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 1,193.000 0.000
LF 0.000 0.00
1.73000 0.000 0.00
0265 607-11580 FENCE (TEMPORARY) 100.000 0.000
LF 0.000 0.00
4.40000 0.000 0.00
0270 612-00001 DELINEATOR (TYPE I) 82.000 0.000
EACH 0.000 0.00
11.36000 0.000 0.00
0275 612-00002 DELINEATOR (TYPE II) 20.000 0.000
EACH 0.000 0.00

12.32000 0.000 0.00



CONTID: C13094 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 13094-BID ESTIMATE RUN 06/01/2004
PROJECT: BR 1151-012 ESTIMATE NO: 0012 09:55:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 612-00003  DELINEATOR (TYPE III) 20.000 0.000
EACH 0.000 0.00
12.98000 0.000 0.00
0285 614-00011  SIGN PANEL (CLASS I) 127.000 0.000
SF 0.000 0.00
11.78000 0.000 0.00
0290 614-01552  STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 139.000 0.000
LF 0.000 0.00
22.44000 0.000 0.00
0295 614-80387  RUMBLE STRIP (GRINDING) 17,560.000 0.000
LF 0.000 0.00
0.35000 0.000 0.00
0300 616-00300 30 INCH CONCRETE SIPHON PIPE 146.000 146.000
LF 0.000 0.00
64.77000 146.000 9,456.42
0305 621-00450  *DETOUR PAVEMENT 683.000 683.000
sY 0.000 0.00
24.22000 683.000 16,542.26
0310 625-00000  *CONSTRUCTION SURVEYING 1.000 0.900
Ls 0.000 0.00
22,050.00000 0.900 19,845.00
0315 626-00000  *MOBILIZATION 1.000 1.000
Ls 0.000 0.00
119,731.55000 1.000 119,731.55
0320 627-00001  *PAVEMENT MARKING PAINT 518.000 334.000
GAL 75.000 3,543.75
47.25000 409.000 19,325.25
0325 627-00005  *EPOXY PAVEMENT MARKING 128.000 0.000
GAL 0.000 0.00
89.25000 0.000 0.00
0330 627-01000  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 958.000 0.000
SF 0.000 0.00

10.50000 0.000 0.00



CONTID: C13094 COLORADO DEPARTMENT OF TRANSPORTATION Page 8
PCN: 13094-BID ESTIMATE RUN 06/01/2004
PROJECT: BR 1151-012 ESTIMATE NO: 0012 09:55:02

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 630-00000 FLAGGING 3,783.500 3,543.500
HOUR 240.000 5,040.00
21.00000 3,783.500 79,453.50
0340 630-00007 TRAFFIC CONTROL INSPECTION 248.000 156.000
DAY 18.000 1,417.50
78.75000 174.000 13,702.50
0345 630-00012 TRAFFIC CONTROL MANAGEMENT 240.000 150.000
DAY 10.000 3,570.00
357.00000 160.000 57,120.00
0350 630-80001 FLASHING BEACON (PORTABLE) 2.000 1.000
EACH 0.800 840.00
1,050.00000 1.800 1,890.00
0355 630-80336 BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 1.500
EACH 2.100 551.25
262.50000 3.600 945.00
0360 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 41.000 20.500
EACH 16.400 1,291.50
78.75000 36.900 2,905.88
0365 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000
EACH 1.600 168.00
105.00000 3.600 378.00
0370 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 0.000
SF 28.800 604.80
21.00000 28.800 604.80
0375 630-80360 DRUM CHANNELIZING DEVICE 70.000 35.000
EACH 28.000 1,198.40
42.80000 63.000 2,696.40
0380 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000
EACH 0.000 0.00
52.50000 0.000 0.00
0385 630-80370 CONCRETE BARRIER (TEMPORARY) 6,830.000 3,930.000
LF 2,217.000 36,713.52
16.56000 6,147.000 101,794.32



CONTID: C13094 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 13094-BID ESTIMATE RUN 06/01/2004
PROJECT: BR 1151-012 ESTIMATE NO: 0012 09:55:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 630-80380 TRAFFIC CONE 60.000 30.000
EACH 24.000 256.80
10.70000 54.000 577.80
0395 630-85010 IMPACT ATTENUATOR (TEMPORARY) 12.000 2.500
EACH 2.000 7,350.00
3,675.00000 4.500 16,537.50
0396 630-80355 PORT MESG PANEL 2.000 1.000
EACH 0.800 10,000.00
12,500.00000 1.800 22,500.00
0400 700-70010 F/A MINOR CONTRACT REVISIONS 241,739.520 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0405 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 4,700.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0410 700-70016 F/A FUEL COST ADJUSTMENT 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0415 700-70021 F/A ON-THE-JOB TRAINEE 1,423.500 1,423.500
HOUR 0.000 0.00
1.00000 1,423.500 1,423.50
0420 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70025 F/A QUALITY INCENTIVE PAYMENT 48,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0550 605-82306 6 IN DRAIN PIPE 260.000 260.000
LF 0.000 0.00

9.75000 260.000 2,535.00
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PCN: 13094-BID ESTIMATE RUN 06/01/2004
PROJECT: BR 1151-012 ESTIMATE NO: 0012 09:55:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0555 616-23240 24 IN PLASTIC SIPHON PIPE 115.000 115.000
LF 0.000 0.00
98.03000 115.000 11,273.45
0560 616-50048 6 IN VALVE AND BOX 1.000 1.000
EACH 0.000 0.00
549.30000 1.000 549.30
0565 700-70100 F/A RELOCATE UTILITY RELOCATION 10,772.030 10,772.030
FA 0.000 0.00
1.00000 10,772.030 10,772.03
0570 212-00047 *SOIL PREPARATION (SPEC) ADD BIOSOL TO ROCK SLOPES 2.900 2.900
ACRE 0.000 0.00
3,300.00000 2.900 9,570.00
0575 605-00060 6 IN PP UNDERDRAIN 6" PERFORATED PIPE UNDERDRAIN 300.000 0.000
LF 300.000 19,176.00
63.92000 300.000 19,176.00

CAT 0200 CURRENT AMT $ 2,888,376.61 $ 312,323.70$ 2,131,076.98
CAT NO0300 J-17-F STRUCTURE

0435 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
L s 0.000 0.00
8,378.80000 1.000 8,378.80
0440 206-00000 STRUCTURE EXCAVATION 1,688.000 1,688.000
cy 0.000 0.00
12.88000 1,688.000 21,741.44
0445 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,434.000 1,434.000
cYy 0.000 0.00
21.32000 1,434.000 30,572.88
0450 206-00200 STRUCTURE BACKFILL (CLASS 2) 286.000 286.000
cy 0.000 0.00
20.07000 286.000 5,740.02
0455 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,434.000 1,434.000
cYy 0.000 0.00

11.70000 1,434.000 16,777.80
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PCN: 13094-BID ESTIMATE RUN 06/01/2004
PROJECT: BR 1151-012 ESTIMATE NO: 0012 09:55:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 J-17-F STRUCTURE

0460 206-01750 SHORING 1.000 0.000
LS 1.000 6,277.13
6,277.13000 1.000 6,277.13
0465 403-33851 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 221.000 111.230
TON 0.000 0.00
39.69000 111.230 4,414.72
0470 503-00030 *DRILLED CAISSON (30 INCH) 429.000 429.000
LF 0.000 0.00
92.10000 429.000 39,510.90
0475 507-00000 *CONCRETE SLOPE AND DITCH PAVING 28.100 28.100
cY 0.000 0.00
296.21000 28.100 8,323.50
0480 513-00690 *BRIDGE DRAIN (SPECIAL) 2.000 1.750
EACH 0.000 0.00
1,848.00000 1.750 3,234.00
0480 MATERIAL ALLOWANCE BRIDGE DECK DRAIN & GRATE 0.000
EACH 0.000 0.00
950.00000 0.000 0.00
0485 515-00120 *WATERPROOFING (MEMBRANE) 1,366.000 1,366.000
sy 0.000 0.00
8.12000 1,366.000 11,091.92
0490 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 154.000 154.000
LF 0.000 0.00
93.45000 154.000 14,391.30
0490 MATERIAL ALLOWANCE BR EXPAN DEVICE (0-4 IN) 0.000
DOL 0.000 0.00
8,162.00000 0.000 0.00
0495 601-03040 *CONCRETE CLASS D (BRIDGE) 592.000 592.000
cY 0.000 0.00
312.90000 592.000 185,236.80
0495 MATERIAL ALLOWANCE BRIDGE DECK FORMS 0.000
EACH 0.000 0.00

9,605.00000 0.000 0.00
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PCN: 13094-BID ESTIMATE RUN 06/01/2004
PROJECT: BR 1151-012 ESTIMATE NO: 0012 09:55:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 J-17-F STRUCTURE

0500 601-40005 *CUT STONE VENEER 110.000 0.000
SF 0.000 0.00
173.25000 0.000 0.00
0505 602-00000 *REINFORCING STEEL 15,978.000 15,978.000
1B 0.000 0.00
0.46000 15,978.000 7,349.88
0510 602-00020 *REINFORCING STEEL (EPOXY COATED) 91,124.000 91,124.000
1B 0.000 0.00
0.56000 91,124.000 51,029.44
0515 606-11030 *BRIDGE RAIL TYPE 10M 338.000 338.000
LF 0.000 0.00
64.05000 338.000 21,648.90
0515 MATERIAL ALLOWANCE BRDG RAIL TY 10M 0.000
DOL 0.000 0.00
10,765.30000 0.000 0.00
0515 MATERIAL ALLOWANCE BRDG RAIL TY 10M 0.000
DOL 0.000 0.00
31.85000 0.000 0.00
0520 607-53161 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 324.000 0.000
LF 0.000 0.00
25.20000 0.000 0.00
0525 613-00200 2 INCH ELECTRICAL CONDUIT 340.000 340.000
LF 0.000 0.00
7.35000 340.000 2,499.00
0530 618-00142 *PRESTRESSED CONCRETE I (BT42) 1,071.000 1,071.000
LF 0.000 0.00
140.40000 1,071.000 150,368.40
CAT 0300 CURRENT AMT $ 620,627.90 $ 6,277.13 8 588,586.83

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0535 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00

18,220.40000 1.000 18,220.40
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PCN: 13094-BID ESTIMATE RUN 06/01/2004
PROJECT: BR 1151-012 ESTIMATE NO: 0012 09:55:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0540 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
19,100.40000 1.000 19,100.40
0545 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
3,520.00000 1.000 3,520.00
CAT 0400 CURRENT AMT $ 40,840.80 $ 0.00$ 40,840.80

PROJECT TOTAL CURRENT AMT § 3,549,845.31 $ 318,600.83 $ 2,760,504.61



